
JS McCullough Excavating 
LLC
8795 E Us Highway 36
Coatesville, IN  46121 US
smexcavating@gmail.com

Estimate
ADDRESS
City of Lebanon

ESTIMATE # 2250
DATE 11/08/2024

EXPIRATION DATE 12/31/2024
  

P.O. NUMBER
Elizaville Extra Structure

DATE DESCRIPTION QTY RATE AMOUNT

Rinker Pipe Increase 1 3,433.00 3,433.00
Structure 1 4,900.00 4,900.00
4' of 12" RCP 1 650.00 650.00
16' of 15" HP Pipe 1 1,280.00 1,280.00

 

Thank you for allowing us to bid on your project.  Any unmarked private 
utilities are the owners responsibility.

TOTAL $10,263.00

Accepted By Accepted Date



JS McCullough Excavating 
LLC
8795 E Us Highway 36
Coatesville, IN  46121 US
smexcavating@gmail.com

Estimate
ADDRESS
City of Lebanon

ESTIMATE # 2249
DATE 11/07/2024

EXPIRATION DATE 12/31/2024
  

P.O. NUMBER
Elizaville Road-EXTRA

DATE DESCRIPTION QTY RATE AMOUNT

10/23/2024 Exposed Sanitary Sewer Unmarked 8"
Exc PC 88

3 190.00 570.00

10/23/2024 Labor 3 75.00 225.00
10/24/2024 Re-Engineered Structures 102, 103, 103A to 

Raise Elevation Over Sanitary.
Cut through 7 Utilities That Were Not Marked 
on Plans 

PC Exc.

5 190.00 950.00

10/24/2024 Labor 5 75.00 375.00
10/24/2024 Core New Holes 3 400.00 1,200.00
10/25/2024 Placed Concrete Collars-2 Extra Yards for 3 

Collars
1 350.00 350.00

10/28/2024 Cut Out MH 103A, Both Ends 2 400.00 800.00
10/30/2024 Removed Brush in Neighbor's Yard-2108

2 Loads
2 450.00 900.00

11/06/2024 Raised/Cut 5 Structures on Southside of Road 0.00 0.00
11/06/2024 Additional Concrete-4 Yrds 0.00 0.00
11/07/2024 *Credit for 3 Mailboxes 1 -1,500.00 -1,500.00
11/07/2024 *Credit for Driveway Aprons/Concrete 1 -3,510.00 -3,510.00
11/07/2024 Forming Drives 1 400.00 400.00

 

Thank you for allowing us to bid on your project.  Any unmarked private 
utilities are the owners responsibility.

TOTAL $760.00

Accepted By Accepted Date


