

# HIS Constructors, Inc

5150 E 65th Street, Suite B  
 INDIANAPOLIS, IN 46220  
 (317) 284-1195  
 (317) 284-1185 (Fax)

# CHANGE ORDER

TO: <u>City of Lebanon, IN</u> <u>Kevin Krulik PE PS AICP</u> <u>City Engineer</u> <u>401 South Meridian Street</u> <u>Lebanon, IN 46052</u>	CHANGE ORDER NO. <u>1 REVISED</u> DATE <u>6/23/2021</u> OUR CONTRACT NO. <u>Witt Road</u> HIS Job # <u>210008</u>	
--	--	--

PROJECT: Witt Road Bridge Replacement (Structure & Road) LOCATION: Witt Road Lebanon, IN

ITEM NOS.	DESCRIPTION	UNIT PRICE	UNIT	INCREASE		DECREASE	
				QUANTITY	AMOUNT	QUANTITY	AMOUNT
1	2' Wide Animal Path Under 3-Sided Structure (Mostly Hand Work Placing #53 Stone on top of Riprap)	\$5,065.00	LS	1	\$5,065.00		
	Additional Contract Time 1-Day						
<b>TOTALS</b>					\$5,065.00		\$0.00
					<b>NET INCREASED ESTIMATED COST</b>	<b>\$</b>	<b>5,065.00</b>

THIS CHANGE ORDER IS MADE FOR THE FOLLOWING REASONS:

Added 2' Wide Animal Path After Bid was Awarded.

---



---



---

ORIGINAL CONTRACT AMOUNT	
PREVIOUS CHANGE ORDERS	\$0.00
THIS CHANGE ORDER	\$5,065.00
REVISED CONTRACT AMOUNT	\$5,065.00

TERMS OF THIS CHANGE ORDER ARE THE SAME AS THE ORIGINAL CONTRACT.

THE ABOVE CHANGE ORDER IS ACCEPTED:  <hr/> COMPANY NAME  <hr/> SIGNATURE/TITLE  <hr/> DATE	HIS Constructors, Inc  Ken Polston <hr/> SUBMITTED BY  PM <hr/> SIGNATURE/TITLE  <hr/> 6/23/2021 <hr/> DATE
--	--

PLEASE SIGN AND RETURN ONE COPY.