



MEYER NAJEM

11787 Lantern Road, Suite 100 Fishers, IN 46038 ph: 317.577.0007 fax: 317.577.0286

CHANGE REQUEST

To: Lebanon Land Group
200 E 186th St
Westfield, IN 46074

Change Request #: LF002

Job: 02-22-334 Lebanon - Infrastructure

Issued Date: 1/17/23

Response Due Date: 1/31/2023

If a response is not received by the due date above, additional General Conditions and Calendar days may apply.

Description: Limp Farms Drainage

Reason: Additional Scope

Schedule Impact: See Note In Scope

Source: Other

Meyer Najem Construction, LLC submits a Change Request for the following Work:

Provide all labor, material, and equipment for the Limp Farms drainage ditch based on the plans dated 12/09/22 and issued by CEC.

Schedule: There will be no change in the schedule if this change request is approved within 15 day of being issued. Schedule adjustments will need to be evaluated if approved after 15 days.

Exclusions:

-Additional Permit Costs

-Maintenance Bonds

Vendor	Description	Price
	Add for New Ditch and Structures 200-201 and 205-207	\$442,733.00
	De-Watering/Pumping	\$75,000.00
	Construction Testing/Inspections	\$10,000.00
	Property Surveying - Easement	\$10,000.00
	Senior Project Manager L2 1	\$1,024.00
	Assistant Project Manager 1	\$1,620.00
	Senior Superintendent 1	\$2,460.00
	Engineering Design	\$20,000.00
	Subtotal:	\$562,837.00
	<u>Addons, Markup, & Taxes</u>	
	<u>Description</u>	<u>% of Subtotal</u> <u>Amount</u>
	Contingency	10.00% \$56,283.70
	Safety	0.35% \$2,166.92
	Liability Insurance	0.94% \$5,840.10
	Professional Services	\$19,000.00
	Fee (MNC & Card)	6.00% \$38,767.64
	Credit for Storm Sewer Structures	\$-278,150.00
	Change Request Total:	\$406,745.36

If you have any questions, please contact me at .