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City of Lebanon – 2021 Street Resurfacing Program – Change Orders 2 & 3 
 
 
 
 

1. Change Order 2 – ADA ramp removal and replacement 
a. Howard & Park – 2 Ramps:      $    3,200.00 

 
2. Change order 3 – see Attachment A:      $  50,178.20 

 
 
 

TOTAL:          $  53,378.20 
 
 
 
 
 
 
Respectfully Submitted,   Accepted by: _________________________   
 
      Date:  ________________________ 
 
Christopher T. Knox, CFO   
chris@servicesbydc.com 
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ATTACHMENT A 
 

Change Order Clark Street ($50,178.20) 
Mobilization and Demobilization 1.00 LS $750.00 $750.00 
Curb Removal/Replace 20.00 LF $45.00 $900.00 
Removal of Dirt 20.00 TON $35.00 $700.00 
Stone - #53's 80.00 TON $39.80 $3,184.00 
6" Sidewalk - Bust out 9" Stone/ 6" Concrete 52.00 SF $16.00 $832.00 
4" Driveway - Remove 8" Stone/4" Concrete 280.00 SF $14.80 $4,144.00 
ADA Ramp Removal and Replacement 2.00 EA $1,600.00 $3,200.00 
Bust out 8" (Dbl Walk) Add Stone/4" Concrete 1,046.00 SF $13.50 $14,121.00 
Bust out 11" (Dbl Walk w/ Bricks) Add Stone/4" Concrete 1,408.00 SF $15.90 $22,387.20 

 






















	Change Order 1 - DC Construction - City of Lebanon
	Change Order 2 and 3 - DC Construction - City of Lebanon (DRAFT)
	Change Order 4 - DC Construction - City of Lebanon
	Change Order 5 - DC Construction - City of Lebanon

