

Change Order

HIS Constructors, Inc.
 9295 N Frontage Road
 Fairland, IN 46126

Distribution WITT ROAD BRIDGE REPLACEMENT

 Office Field
 Other

Project: 210008- WITT ROAD BRIDGE REPLACEMENT
 5150 E. 65th Street
 Indianapolis, IN 46220

Contract Number: 210008- WITT ROAD BRIDGE REPLACEMENT
Change Order #: 5 FINAL CHANGE ORDER
 ACO Seq #: 5

To (Contractor): HIS Constructors, Inc.
 9295 N Frontage Road
 Fairland, IN 46126

Change Order Date : 08/02/23

You are directed to make the following changes in this Contract:

C.O. Item	Contract Item	Units	UM	Description	Unit Price	Amount
1	008		LS	FINAL CHANGE ORDER		-110.00
2	013		CY	FINAL CHANGE ORDER	150.00000	-15,900.00
3	022		LS	FINAL CHANGE ORDER		-4,500.00
4	027		DOL	FINAL CHANGE ORDER	1.00000	-64,000.00
Total For Change Order:					5	-84,510.00

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates the Contractor's agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original Contract Sum was	415,000.00
The net change by previously authorized Change Orders was	42,836.50
The Contract Sum prior to this Change Order was	457,836.50
The Contract Sum will be decreased by this Change Order	-84,510.00
The new Contract Sum will be	373,326.50

The new Contract Completion date as of this Change Order will be 10/15/2021

Authorized By Owner:
 City Of Lebanon
 401 South Meridian St.
 Lebanon, IN 46052

Accepted By Contractor:
 HIS Constructors, Inc.
 9295 N Frontage Road
 Fairland, IN 46126

Architect/Engineer:

By: _____

By: _____

By: _____

Date: _____

Date: _____

Date: _____